
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:09 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 203 Date: 19-Feb-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 260

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain AM; PC, cool PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. Mechancial contractor coordination meeting 1000-1100. Track progress of
installation of tower head dehumdification unit dcutwork. Track progress of FWS mechanical piping field
work. Misc MEP paperwork; process RFI2939R01. Write diaries. Process RFI 2939R01.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their labor information is uploaded into PMIV.

Damian Wilkenson, Heath Cook, Jerry Rico, and Joey Leal worked from 0700 to 0900 applying butyl
rubber to the cable band gaps for CB 80N and 82N. They left the bridge at 0900 due to heavy rain.

067 C-COA-SCE.067

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Moseley, Mark Yip, Steve Ggwizdak, and Craig Perry spent the shift finishing the installation of the
tower head dehumidification system interior ductwork. In addtion, a galvanized ductwork mockup of the
east side exterior ductwork was fabricated and fitted up to provide a template for fabricating the perminant
stainles steel ductwork.

The tower head cable shrouds were delivered to the end of the WB Skyway. Upon inspection, several of
the ductwork supports were bent, either during transport or off-loading. There was discussion about
removing the supports, then rewelding. However, on 2-202013, ABF ironworkers bent the supports back
into shape. Inspection of them on 2-25-2013 that there was no apparent damage and all the supports were
in line to install straight ductwork.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 203 Date: 19-Feb-2013 Tuesday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
Dave Law and Damian Llanos plug welded the bolt holes in the PS-3 to be welded to the bike path
cantilever beams per the direction given in the response to RFI 3139R00.

001 0-MSI-EFA.187
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